
MEETINGDATE:
MEETINGPLACE:

Thursday, September 7, 2023
Zoom Online Meeting
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SUBJECT TO APPROVAL

TOWN OF NEWINGTON
ANNA REYNOLDS SCHOOL PROJECT BUILDING COMMITTEE

REGULAR MEETING

I. Call.to Order - Chairperson Stephen Woods called the regular meeting to order at
5:15 p.m,

II. RollCall-
Members present via Zoom: Stephen Woods, Chairperson; Michael CaN^illo, d
Dugan, Amy Perrotti, Kim Radda, Jeremy Whetzel. ^,

j'v
Others Present: l^.
Jennifer Mangiagli, Kaestle Boos Associates
Jim Giuliano, Construction Solutions Group
Eileen Eagle, Construction Solutions Group
Bill Johnson, Newfield Construction
Maureen Brummet, Superintendent of Schools
Lou Jachimowicz, Newington Public Schools ChiefFinance and Operations Officer;
Lauren Rhines, DirectorofAdministrative Services

f

III. PublicParticipation-None. •

IV. Take Action on Prior Meeting Minutes

MOVED by Mr. Camillo and seconded by Ms. Perrotti to approve the minutes of
August 17,2023.

VOTE: The motion was approved unanimously.

V, Take Action on Potential Change Orders

None.
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VI. Take Action on Invoices

MOVED by Ms. Radda and seconded by Mv, Camillo to approve invoices as follows
inthetotalamountof $168,427,15.



VOTE: The motion was approved unanimously,

Anna Reynolds
Invoices for Approval 9/7

168,427,15

VII. Architect's Update

Dave Bascetta, Kaestle Boos Associates provided an update on the project. KBA
continues to review submittals, respond to requests for information, make site visits
and attend meetings regarding the project. They continue to review potential change
orders, applications for payment, and to conduct punch list review. They also oversaw
furniture installation for the beginning ofthe schoolyear.

VIII. Owner's Project Manager Update

Eileen Eagle, Construction Solutions Group provided an update on the work done in
the last few weeks, CSG continues to monitor the project,,review invoices and review
Payment Applications. Moves were continuing through the last month, also, the
temporary kitchen was set up and inspected by the health department. CSG is also
working through punch list items, ensuring Critical items are reviewed daily for
remediation,

IX. Construction Manager's Update

Bill Johnson, Newfield Construction, provided an update on work completed in the
last two weeks. Some issues with turnover ofnew classrooms have occurred with the
rooms being too cold; this will be addressed, Kodie LaFrance is working on closeout
documents and warrantee information for this phase. Framing ofthe exterior walls in
E & F wings will be ordered. The roofer is working on the cafe side ofthe building,
towards the gym, Unfortunately, the abatement in the gym is taking roughly one
month longer than anticipated. However, the turnover dates for the current wings are
anticipated to be met.

Vendor
Invoice

Date

Invoice

Number

Invoice

Amount
Apprpval

CGS POS Description
EnviroMed 7/31/2023 23626 21,430.00 8/31/2023 231224 July monitoring
Freeman 7/18/2023 8560 750.00 8/31/2023 230233 July monitoring
Tri State 8/11/2023 TSMT12305 920.QO 8/31/2023 230001 7/3-7/7 soil testing/inspection
Tri State 8/11/2023 TSMT12221 1,059.75 8/31/2023 230001 6/21-6/30 soil testing/inspection
Robert Lord 8/24/2023 35131-1 79,909.49 8/31/2023 231091 August furniture instailation
Robert Lord 8/31/2023 35131-1a 2,175.00 8/31/2023 231091 August furniture installation
Strategic Spaces 8/21/2023 2948-1-BT 18,920.88 8/31/2023 231115 August furniture
CTCommuhications 8/2/2023 2031 2,080.00 8/11/2023 phone systel-n reinstall'
Lakeshore Learning 8/4/2023 various 14,926.23 9/6/2023 231196 AugustFF&E .
CSG 8/14/2023 21 10,028.25 N/A 220708 July professjonal services
KBA 8/29/2023 29 16,227.55 9/6/2023 211302 August



X. Other Business Pertinent to the Committee - None.

XI. Public Participation - None.

XII. Comments by Members

XIII. Adjournment.
There being no objection, the Committee adjourned at 5:36 p.m.

Respectfully submitted,

Cl.

FeTT Khines
Director of Administrative Services


